COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2011

ESTI MATE SUMVARY 12: 26: 09
CONTI D C17635 ESTI MATE NO 0002 PROG SPEC YR 2005
PO\ 17635- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 51.0  DAYS TIME ALLOW 8/31/2011 FI XED COVPLETI ON DATI
US 160 EAST OF AZTEC CREEK PH PERCENT TIME:  25.12 ORI G TIME ALLOW 8/31/2011 FI XED COMPLETI ON DATI
PROJECT NO NH1601- 061
US 160 EAST OF AZTEC CREEK PH
NAME OF ROAD: 160A
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 04/ 01/ 2011 DATE TI ME STARTED 02/ 10/2011
7353 S. EAGLE STREET DATE LET 09/ 09/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 19/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 01/ 2010 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 02/ 10/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11, 463, 669. 20 PARTI Ol PATI NG $ 1, 615, 085. 84 $ 1, 453, 025. 69
AWARD PRQIECT AMT: $ 10, 280, 721. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 14. 09% TOTAL EARNI NGS 1, 615, 085. 84 1,453, 025. 69
FUNDS AVAI LABLE: $ 9,6848,583.36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 615, 085. 84 1, 453, 025. 69
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -34,952.58 -30, 090. 78
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 580, 133. 26 1,422, 934. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,580, 133. 26 1,422,934. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,422,934.91

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0010 201- 00000 C earing and G ubbing 1. 000 0. 200
LS 0. 700 28, 000. 00
40, 000. 00000 0. 900 36, 000. 00
0015 202- 00035 Renoval of Pipe 2,477.000 204. 000
LF 1, 614. 000 24, 210. 00
15. 00000 1, 818. 000 27,270. 00
0020 202- 00090 *Renoval of Delineator 167. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 000. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 17. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 202-01000 Renoval of Fence 1, 360. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Quardrail Type 3 1, 646. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0045 202-01300 *Removal of End Anchorage 12. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0050 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0055 203- 00060 Enbanknent Material (Conplete In Place) 57, 024. 000 0. 000
cY 550. 000 2, 750. 00

5. 00000 550. 000 2,750. 00



CONTI D C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AVMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00100 Mick Excavation 2, 000. 000 0. 000
CcY 0. 000 0. 00
5. 00000 0. 000 0. 00
0065 203-01100 Proof Rolling 60. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 203-01500 Bl adi ng 100. 000 15. 000
HOUR 57. 000 5, 700. 00
100. 00000 72.000 7, 200. 00
0075 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0080 203- 01565 Hydr aul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 80. 000 5. 000
HOUR 47.500 3,562.50
75. 00000 52. 500 3,937.50
0090 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0095 206- 00000 Structure Excavation 11. 000 0. 000
cY 11. 000 2,420.00
220. 00000 11. 000 2,420.00
0100 208-00002 *Erosion Log (12 Inch) 5, 600. 000 40. 000
LF 1, 045. 000 5,225.00
5. 00000 1, 085. 000 5,425.00
0105 208-00011 *Erosion Bales (Wed Free) 1, 500. 000 288. 000
EACH 440. 000 4, 400. 00
10. 00000 728. 000 7,280. 00
0110 208-00020 *Silt Fence 5, 840. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQJECT: NH1601- 061 ESTI MATE NO 0002 12:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00033 Sedi nent Trap 42. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0120 208-00045 Concrete Washout Structure 3. 000 1. 000
EACH 1. 000 900. 00
900. 00000 2.000 1, 800. 00
0125 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 2.000 3, 000. 00
1, 500. 00000 3. 000 4,500. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0140 208- 00205 Erosi on Control Supervisor 1, 360. 000 20. 000
HOUR 40. 000 560. 00
14. 00000 60. 000 840. 00
0145 209- 00000 Wat er 82. 000 0. 000
MGAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0155 212-00006 *Seeding (Native) 35. 000 0. 000
ACRE 0. 000 0. 00
590. 00000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioning 35. 000 0. 000
ACRE 0. 000 0. 00
740. 00000 0. 000 0. 00
0165 213-00004 *Mul ching (Weed Free Straw) 35. 000 0. 000
ACRE 0. 000 0. 00
360. 00000 0. 000 0. 00



CONTI D C17635 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQJECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 213-00009 *Fl exi bl e G owth Medi um 2. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 213-00061 *Mil ch Tacki fier 6, 960. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
0180 213-00100 *Soi | Bi nder 35. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0185 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0190 250- 00050 *Moni toring Techni ci an 16. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 250-00110 *Heal th and Safety O ficer 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0200 250-00210 *Sol i d Waste Di sposal 20. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0210 304- 03000 Aggregate Base Course (C ass 3) 58, 795. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (Cl ass 6) 47,571. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0220 304- 06009 Aggregate Base Course (Cl ass 6) (Special) 17, 841. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C17635 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0225 310-00610 *Full Depth Reclamation of Hot Mx Asphalt Pavenent 159, 931. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.75000 0. 000 0. 00
0230 310-00700 *Asphal t Emul sion Full Depth Recl amation 156, 030. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0235 403-00720 Hot M x Asphalt (Patching) (Asphalt) 558. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0240 403-34701  *Hot Mx Asphalt (G ading SX) (75) 34, 228. 000 0. 000
TON 0. 000 0. 00
47. 50000 0. 000 0. 00
0245 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 2, 304. 000 0. 000
TON 0. 000 0. 00
480. 00000 0. 000 0. 00
0250 411-10253 *Enmul sified Asphalt (CSS-1H) 7, 848. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 411-90040 Recycl i ng Agent 517, 637. 000 0. 000
GAL 0. 000 0. 00
1. 75000 0. 000 0. 00
0260 420-00113 Geotextile (Drainage) (dass 2) 3, 269. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0265 506-00212  Riprap (12 Inch) 56. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0270 506-00218  Riprap (18 Inch) 97. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0275 506-01020 Geogrid Reinforcenent 2,000. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NHL601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 601- 03000 Concrete O ass D 144. 800 0. 000
cY 15. 300 13, 005. 00
850. 00000 15. 300 13, 005. 00
0285 602- 00000 Rei nforcing Steel 10, 076. 000 0. 000
LB 271. 000 271.00
1. 00000 271. 000 271.00
0290 603-00001 *Annul ar Space G outing 21.000 0. 000
CY 0. 000 0. 00
550. 00000 0. 000 0. 00
0295 603-00018 *Culvert Lining (18 inch) Deleted with CMO #3/ PO#3 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 603-00030 *Culvert Lining (30 Inch) Deleted with CMO #3/ PO#3 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 603-00042 *Culvert Lining (42 Inch) Deleted with CMO #3/ PO#3 0. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0310 603-00054 *Culvert Lining (54 Inch) Deleted with CMO #3/ PO#3 0. 000 0. 000
LF 0. 000 0. 00
360. 00000 0. 000 0. 00
0315 603-00078 *Culvert Lining (78 Inch) Deleted with CMO #3/ PO#3 0. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0320 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0325 605- 00040 4 Inch Perforated Pipe Underdrain 70. 000 0. 000
LF 70. 000 14, 000. 00
200. 00000 70. 000 14, 000. 00
0330 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 050. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D C17635 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17635- Bl D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 606- 02005 *End Anchor age (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0340 607-00005 End Post 16. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0345 607- 00010 Corner and Line Brace Post 16. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0350 607-01000 Fence Barbed Wre with Metal Posts 1, 174. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 1, 162. 000 1, 162. 000
LF 0. 000 0. 00
3. 00000 1, 162. 000 3, 486. 00
0360 612-00001  *Delineator (Type I) 176. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0365 612-00003  *Del i neator (Type I11) 100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0370 614-00011 *Sign Panel (Qass I) 40. 900 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0375 614-00012 *Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0380 614-01512 *Steel Sign Support (2-1nch Round) (Post) 89. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0385 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 11. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D: C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQJECT: NH1601- 061 ESTI MATE NO. 0002 12:26: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 39. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0395 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0400 614-80391 *Runbl e Strip (Ginding)(Asphalt) 71, 062. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0405 624-25018 18 I nch Drai nage Pipe (O ass 5) 72.000 0. 000
LF 32.000 6, 400. 00
200. 00000 32. 000 6, 400. 00
0410 624-25024 24 1 nch Drainage Pipe (O ass 5) 30. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0415 624- 25036 36 Inch Drainage Pipe (O ass 5) 2,985. 000 232.000
LF 1, 931. 000 444, 130. 00
230. 00000 2,163. 000 497, 490. 00
0420 624-25048 48 I nch Drai nage Pipe (dass 5) 295. 000 48. 000
LF 242.000 60, 500. 00
250. 00000 290. 000 72, 500. 00
0425 625- 00000 Construction Surveyi ng 1. 000 0. 150
LS 0. 150 12, 750. 00
85, 000. 00000 0. 300 25, 500. 00
0430 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 450, 000. 00
900, 000. 00000 0. 500 450, 000. 00
0435 627-00005 *Epoxy Pavement Mar ki ng 292. 000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0. 00
0440 627-00011 *Pavement Marking Paint (Waterborne) 584. 000 0. 000
GAL 0. 000 0. 00
26. 00000 0. 000 0. 00



CONTI D C17635 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17635- BI D ESTI MATE RUN 04/ 01/ 2011
PRQJECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 00000 *Fl aggi ng 6, 480. 000 378. 000
HOUR 445. 000 8, 900. 00
20. 00000 823. 000 16, 460. 00
0450 630-00001 *Pilot Car Qperation 400. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 630- 00007 *Traffic Control Inspection 70. 000 13. 000
DAY 8. 000 1, 280. 00
160. 00000 21.000 3, 360. 00
0460 630-00012 *Traffic Control Managenent 180. 000 12. 000
DAY 20. 000 8, 400. 00
420. 00000 32. 000 13, 440. 00
0465 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
210. 00000 1. 000 210. 00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 0. 000 0. 00
11. 00000 10. 000 110. 00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 22.500
EACH 3. 000 39. 00
13. 00000 25.500 331.50
0480 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
15. 00000 4. 000 60. 00
0485 630- 80344 *Construction Traffic Sign (Special) 96. 000 0. 000
SF 4.500 76.50
17. 00000 4. 500 76.50
0490 630- 80350 *Vertical Panel 350. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0495 630- 80359 *Portabl e Message Sign Panel 360. 000 24.000
DAY 56. 000 616. 00
11. 00000 80. 000 880. 00



CONTI D C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 630- 80360 *Drum Channel i zi ng Devi ce 725. 000 15. 000
EACH 19. 500 253. 50
13. 00000 34.500 448. 50
0505 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 10. 000
EACH 5. 000 90. 00
18. 00000 15. 000 270. 00
0510 630-80370 Concrete Barrier (Tenporary) 1, 600. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0515 630- 80380 *Traffic Cone 400. 000 100. 000
EACH 0. 000 0. 00
8. 50000 100. 000 850. 00
0520 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 8. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0525 700- 70010 F/ A M nor Contract Revisions 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70012 F/ A Asphalt Pavenent |ncentive 114, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent 136, 183. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 120, 318. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70022 F/ A QIT Col orado Traini ng Program 2,100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C17635 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 12
PON: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PROJECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0555 700-70023  F/ A Qn-The-Job Trai nee 1, 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0560 700-70025 F/A Quality Incentive Paynent 140, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 700-70028  F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70034  F/A Enploynent Rights Fee 225, 000. 000 3,177. 650
FA 28, 407. 190 28, 407. 19
1. 00000 31, 584. 840 31,584. 84
0575 700-70380  F/A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0635 900-00012  Added Item (Foot)/ Qulvert Lining (18")(24" Host) 129. 000 0. 000
LF 118. 000 23, 600. 00
200. 00000 118. 000 23, 600. 00
0640 900-00012  Added Item (Foot)/ Qulvert Lining (27")(36" Host) 251. 000 0. 000
LF 251. 000 50, 200. 00
200. 00000 251. 000 50, 200. 00
0645 900-00012  Added Item (Foot)/ Qulvert Lining (36")(48" Host) 291. 000 0. 000
LF 291. 000 93, 120. 00
320. 00000 291. 000 93, 120. 00
0650 900-00012  Added Item (Foot)/ Qulvert Lining (40")(48" Host) 118. 000 0. 000
LF 118. 000 35, 400. 00
300. 00000 118. 000 35, 400. 00
0655 900-00012  Added Item (Foot)/ Qulvert Lining (42")(60" Host) 232. 000 0. 000
LF 82. 000 32, 800. 00
400. 00000 82. 000 32, 800. 00
0660 900-00012  Added Item (Foot)/ Qulvert Lining (60")(84" Host) 248. 000 0. 000
LF 66. 000 40, 920. 00
620. 00000 66. 000 40, 920. 00



CONTI D C17635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NHL601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 900-00012  Added Item (Foot)/ Culvert Lining (66")(84" Host) 117. 000 0. 000
LF 71.000 41, 890. 00
590. 00000 71.000 41, 890. 00

CAT 0200 CURRENT AMI  $11,342,701.20% 1,447,775.69$% 1,568, 085.84
CAT NOO300 STRUCTURES

0580 202-00425 *Renoval of Bridge Railing 282. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0585 518-03000 *Sawi ng and Seal i ng Bridge Joint 72.000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0590 519-03000 *Thi n Bonded Epoxy Overl ay 470. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0595 601- 03000 Concrete Odass D 6. 000 0. 000
CY 0. 000 0. 00
850. 00000 0. 000 0. 00
0600 601-06150 Concrete (Patching) 100. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0605 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0610 606-11010 *Bridge Rail Type 10R 282. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0615 609-60011  *Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 73,968.00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620-00002 Field Ofice (Oass 2) 1. 000 0. 950
EACH 0. 050 1, 500. 00
30, 000. 00000 1. 000 30, 000. 00
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PON: 17635-BI D ESTI MATE RUN 04/ 01/ 2011
PRQIECT: NH1601- 061 ESTI MATE NO 0002 12: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620-00012 Field Laboratory (O ass 2) 1. 000 0. 750
EACH 0. 250 3, 750. 00
15, 000. 00000 1. 000 15, 000. 00
0630 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 47,000. 00 $ 5,250. 00 $ 47, 000. 00

PRQJECT TOTAL CURRENT AMI $11,463,669.20$% 1,453,025.69$% 1,615, 085.84



